

JIRA

EXP: 01 - CREATE A KANBAN BOARD TO VISUALIZE THE TASKS

AIM

To create a Kanban Board with **To Do**, **In-Progress**, and **Done** columns, add at least five sample tasks, and simulate the movement of tasks through different stages of completion.

WORKFLOW

1. Project Creation

[← Back to templates](#)

Name your space

Required fields are marked with an asterisk *

Name *

How your space is managed *

Team-managed

[Learn more about space types](#)

Access *

Open

Key *

Template

See details

Kanban
 Jira
Visualize and advance your project forward using work items on a powerful board.

Step 1 of 3

Next

2. Empty Kanban Board

Spaces

TASK MANAGEMENT

...

Summary

List

Board

Development

Forms

Timeline

Docs

Reports

+

RD

Filter

Group

To Do 0

No work items
Create a work item to get started.
Work will appear here.

+ Create

In Progress 0

+ Create

Done 0

+ Create

+

3. Tasks Added

Spaces

TASK MANAGEMENT

...

Summary

List

Board

Development

Forms

Timeline

Docs

Reports

+

Search board

RD

Filter

Group

To Do 5

GATHER PROJECT REQUIREMENTS

TM-1

DESIGN USER INTERFACE

TM-2

DEVELOP LOGIN MODULE

TM-3

PERFORM TESTING

TM-4

PREPARE DOCUMENTATION

TM-5

In Progress 0

+ Create

Done 0

+ Create

+

4. Task Movement

Spaces

TASK MANAGEMENT

...

Summary

List

Board

Development

Forms

Timeline

Docs

Reports

+

Search board

RD

Filter

Group

To Do 4

DESIGN USER INTERFACE

TM-2

DEVELOP LOGIN MODULE

TM-3

PERFORM TESTING

TM-4

PREPARE DOCUMENTATION

TM-5

What needs to be done?

In Progress 1

GATHER PROJECT REQUIREMENTS

TM-1


+ Create

Done 0

+ Create

+

5. Final Workflow



RESULT

The Kanban Board was successfully created with **To Do**, **In-Progress**, and **Done** columns. Five sample tasks were added, and tasks were moved across the columns to simulate the project workflow, enabling effective visualization and tracking of task progress.

EXP:02-CREATE AND MANAGE A SCRUM PROJECT IN JIRA

AIM

To create a Scrum project in Jira, add and prioritize backlog items, create a one-week sprint, move backlog items into the sprint, start the sprint, and track the workflow using the Sprint Board.

WORKFLOW

1. Scrum Project Created

[← Back to templates](#)

Name your space

Required fields are marked with an asterisk *

Name *

USER MANAGEMENT SYSTEM,

How your space is managed *

Team-managed

[Learn more about space types](#)

Access *

Open

Key * ⓘ

USER

Template

[See details](#)



Scrum

Jira

Sprint toward your project goals with a board, backlog, and timeline.

2. Backlog Items Added

☐ [Backlog](#) (5 work items)

[Create a whiteboard to plan your work](#) [Try](#)

☒ USER-1 CREATE USER REGISTRATION PAGE

☒ USER-2 DEVELOP LOGIN API

☒ USER-3 DESIGN DASHBOARD UI

☒ USER-4 TEST LOGIN FUNCTIONALITY

☒ USER-5 PREPARE USER DOCUMENTATION

[+ Create](#)

3. Backlog Prioritized

Backlog (5 work items)

000Create sprint

Create a whiteboard to plan your work Try

☒ USER-1 CREATE USER REGISTRATION PAGE	To Do ▾	- = 👤
☒ USER-2 DEVELOP LOGIN API	To Do ▾	- = 👤
☒ USER-3 DESIGN DASHBOARD UI	To Do ▾	- = 👤
☒ USER-4 TEST LOGIN FUNCTIONALITY	To Do ▾	- = 👤
☒ USER-5 PREPARE USER DOCUMENTATION	To Do ▾	- = 👤

+ Create

4. Sprint Created

USER Sprint 1 Add dates (5 work items)

000Start sprint

☒ USER-1 CREATE USER REGISTRATION PAGE	To Do ▾	- = 👤
☒ USER-2 DEVELOP LOGIN API	To Do ▾	- = 👤
☒ USER-3 DESIGN DASHBOARD UI	To Do ▾	- = 👤
☒ USER-4 TEST LOGIN FUNCTIONALITY	To Do ▾	- = 👤
☐ ☒ USER-5 PREPARE USER DOCUMENTATION	+ Epic To Do ▾	- = 👤 ...

5. Sprint Started

Spaces

USER MANAGEMENT SYSTEM, ...

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports+

Search board RD Filter Group

To Do 5

CREATE USER REGISTRATION PAGE

☒ USER-1 👤

DEVELOP LOGIN API

☒ USER-2 👤

DESIGN DASHBOARD UI

☒ USER-3 👤

TEST LOGIN FUNCTIONALITY

☒ USER-4 👤

PREPARE USER DOCUMENTATION

☒ USER-5 👤

+ Create


In Progress 0

+ Create

Done 0

+ Create

6. Sprint Board Updated



RESULT

A Scrum project was successfully created in Jira. Five backlog items were prioritized, assigned to a one-week sprint, and managed through the Sprint Board. The workflow was visualized by moving tasks across **To Do**, **In Progress**, and **Done**, demonstrating effective sprint planning and task tracking.


EXP: 03 – Integrating Jira with Confluence for Project Tracking

AIM


To integrate Jira tasks with Confluence by creating a project overview page, embedding Jira issues, displaying their status, and tracking project progress using a progress bar.

WORKFLOW

1. Confluence Page Created



2. Jira Issues Created



3. Jira Issues Embedded & Progress bar added

LIBRARY MANAGEMENT PROJECT SYSTEM PROJECT OVERVIEW

By RAGHAVI D.G Listen Add a reaction

this page provides an overview of the library management system project,including Jira tasks,their current status,annd sprint progress

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-4	design book borrow module		Medium	In Progress	Jul 30, 2026, 22:09

Synced just now • 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-6	prepare project documentation		Medium	To Do	Jul 30, 2026, 22:08

 Synced just now - 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-3	create user login page		Medium	In Progress	Jul 30, 2026, 22:09

Synced just now - 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-5	test return book feature		Medium	Done	Jul 30, 2026, 22:09

Synced just now - 1 item

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-2	Develop Book Search Functionality		Medium	To Do	Jul 30, 2026, 22:07

Synced just now • 1 item

4. Final Confluence Page

LIBRARY MANAGEMENT PROJECT SYSTEM PROJECT OVERVIEW

By RAGHAVI D.G.  Listen  Add a reaction

this page provides an overview of the library management system project, including Jira tasks, their current status, and sprint progress

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-4	design book borrow module		Medium	In Progress	Jul 30, 2026, 22:09
Synced just now · 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-6	prepare project documentation		Medium	To Do	Jul 30, 2026, 22:08
Synced just now · 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-3	create user login page		Medium	In Progress	Jul 30, 2026, 22:09
Synced just now · 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-5	test return book feature		Medium	Done	Jul 30, 2026, 22:09
Synced just now · 1 item						

Type	Key	Summary	Assignee	Priority	Status	Updated
☒	LMS-2	Develop Book Search Functionality		Medium	To Do	Jul 30, 2026, 22:07
Synced just now · 1 item						

sprint progress: 40% completed

40% COMPLETED

RESULT

The Jira tasks were successfully linked with Confluence by embedding project issues and displaying their workflow status. A progress bar was added to monitor sprint completion, providing a centralized and effective project tracking dashboard for the Library Management System.

EXP : 04 - Prioritize Requirements Using MoSCoW and Kano Models in Jira

AIM

To create and prioritize the requirements of a Task Management System using the **MoSCoW** and **Kano** prioritization models in Jira.

WORKFLOW

1. Create a New Jira Project

[← Back to templates](#)

Name your space

Required fields are marked with an asterisk *

Name *

How your space is managed *

 Team-managed 

[Learn more about space types](#)

Access *

 Open 

Key * 

Template

[See details](#)



Scrum

 Jira

Sprint toward your project goals with a board, backlog, and timeline.

2. Create the Project Requirements

Backlog (4 work items)

000

Create sprint

TMS-1 user login and role assignment	To Do ▾	- = 0
TMS-2 task creation and assignment	To Do ▾	- = 0
TMS-3 task prioritization and deadline	To Do ▾	- = 0
TMS-4 progress tracking and reporting	To Do ▾	- = 0

+ Create

3. Prioritize Using the MoSCoW Model

Spaces

task management system

SummaryListBoardBacklogDevelopmentFormsTimelineDocsReports

Search board

RD

Filter

Group

Complete sprint

To Do 4

user login and role assignment

must_have

TMS-1

task creation and assignment

must_have

TMS-2

task prioritization and deadline

should_have

TMS-3

progress tracking and reporting

could_have

TMS-4

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

4. Categorize Using the Kano Model

The screenshot shows a Jira Kanban board for a space named "task management system". The board has four columns: "To Do" (4 items), "In Progress" (0 items), "In Review" (0 items), and "Done" (0 items). Each column has a "+ Create" button. The "To Do" column contains four tasks, each with a Kano model requirement label:

- Task 1: "user login and role assignment" (TMS-1) with requirements "must_be" and "must_have".
- Task 2: "task creation and assignment" (TMS-2) with requirements "must_have" and "performance".
- Task 3: "task prioritization and deadliness" (TMS-3) with requirements "performance" and "should_have".
- Task 4: "progress tracking and reporting" (TMS-4) with requirements "attractive" and "could_have".

Each task card also includes a "TMS-" ID, a "Filter" button, and a "Group" button. The board interface includes a search bar, a "Complete sprint" button, and various navigation icons.

RESULT

The Task Management System requirements were successfully created and prioritized in Jira using the **MoSCoW** and **Kano** models. The prioritized backlog helps the development team identify essential, important, and desirable features for efficient project planning and execution.

EXP 05 : Prioritize Requirements Using MoSCoW and Kano Models in Jira (Online Learning Platform)

AIM

To create and prioritize the requirements of an **Online Learning Platform** using the **MoSCoW** and **Kano** prioritization techniques in Jira.

WORKFLOW

1. Create a New Jira Project

← Back to templates

Name your space

Required fields are marked with an asterisk *

Name *
ONLINE LEARNING PLATFORM

How your space is managed *
Team-managed

[Learn more about space types](#)

Access *
Open

Key * ⓘ
OLP

Template See details



Scrum
Jira
Sprint toward your project goals with a board, backlog, and timeline.

Step 1 of 3 Next

2. Create Six Requirements

Backlog (6 work items)

0 0 0 Create sprint

☐ ☒ OLP-1 COURSE ENROLLMENT AND REGISTRATION	+ Epic	To Do ▾	- =	...
☒ OLP-2 VIDEO LECTURE STREAMING		To Do ▾	- =	
☒ OLP-3 INTERACTIVE QUIZZES AND ASSIGNMENTS		To Do ▾	- =	
☒ OLP-4 PROGRESS TRACKING DASHBOARD		To Do ▾	- =	
☒ OLP-5 PEER-TO-PEER DISCUSSION FORUMS		To Do ▾	- =	
☒ OLP-6 CERTIFICATE GENERATION		To Do ▾	- =	

+ Create

3. Prioritize Using the MoSCoW Model

Spaces

ONLINE LEARNING PLATFORM 0 ...

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group

To Do 6

COURSE ENROLLMENT AND REGISTRATION

must_have

☒ OLP-1

VIDEO LECTURE STREAMING

must_have

☒ OLP-2

INTERACTIVE QUIZZES AND ASSIGNMENTS

should_have

☒ OLP-3

PROGRESS TRACKING DASHBOARD

should_have

☒ OLP-4

PEER-TO-PEER DISCUSSION FORUMS

could_have

☒ OLP-5

CERTIFICATE GENERATION

could_have

☒ OLP-6

+ Create

In Progress 0

+ Create

In Review 0

+ Create

Done 0

+ Create

4. Categorize Using the Kano Model

Spaces

ONLINE LEARNING PLATFORM ...

Summary List **Board** Backlog Development Forms Timeline Docs Reports +

Search board Filter Group

To Do 6

- COURSE ENROLLMENT AND REGISTRATION**
must_be must_have
OLP-1
- VIDEO LECTURE STREAMING**
must_have performance
OLP-2
- INTERACTIVE QUIZZES AND ASSIGNMENTS**
performance should_have
OLP-3
- PROGRESS TRACKING DASHBOARD**
performance should_have
OLP-4
- PEER-TO-PEER DISCUSSION FORUMS**
attractive could_have
OLP-5
- CERTIFICATE GENERATION**
attractive could_have
OLP-6

+ Create

In Progress 0
+ Create

In Review 0
+ Create

Done 0
+ Create

RESULT

Thus, the RAPTOR flowchart for obtaining the lexicographically smallest string by performing at most one swap of two characters was successfully designed, executed, and validated with the expected output.

